PACE MEETING MINUTES
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OWNER: City of Long Beach PROJECT NUMBER: 08856
MEETING DATE: 10/19/10 CONTRACTOR: Rotschy, Inc.
PRESENT: Casey Danforth, Rotschy, Inc.

Rick Gray, City of Long Beach
Don Zuern, City of Long Beach
Dave Wiebe, PACE Engineers, Inc.

1. COMMENTS ON PREVIOUS MEETING:

No discussion.

2. SCHEDULE:

Casey provided an up-dated schedule through 11/6/10.

3. SUBMITTALS:

4 RFI'S:

No discussion.

No discussion.

5. PROPOSED CHANGE ORDERS:

No discussion.

6. CONSTRUCTION ISSUES:

Minor adjustments were discussed for the housekeeping pads as they related to the EFM/CIP skid and hot
water tank. Rick Gray needs as much room as possible for chemical container placement and storage.
The Pall Corporation equipment ETA was discussed. Casey sent an email to Pall requesting a delivery
date.

At the Main Impound, the City will relocate the Mattick's Creek line to allow the flowmeter vault to be
located close to the pump control building. The City will locate/pothole all existing lines for Rotschy.

A 9am inspection of the clear-well was scheduled for Wednesday to determine what corrective work is
required by Level One before they complete their work.

Casey discussed the truss tail support at the corners of the building requested by Larry Liu. The supports
are being fabricated and will be installed later in the week.

Discussed required changes to the chemical feeds/potable water piping inside the WTP building.
Reviewed the revisions submitted by the plumbing sub-contractor. We need to determine any additional
costs involved to make the changes, and have the changes approved by the Engineer.

7. CONTRACTOR CONCERNS:

No discussion.

8. ENGINEER / CITY CONCERNS:

9. Q&A:

No discussion.

No discussion.
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